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ESTIMATE RUN 10/13/2004

ESTIMATE SUMMARY 12:46:05

CONTID: C14164 ESTIMATE NO: 0007 PROG 2002

PCN: 14164-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RED CLIFF ARCH PERCENT TIME:

PROJECT NO: BR 0241-040

RED CLIFF ARCH

NAME OF ROAD: 024A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 09/30/2004 DATE TIME STARTED 03/01/2004

9002 N. MOORE RD. DATE LET 12/04/2003 DATE WORK BEGAN 03/08/2004

DATE AWARDED 12/11/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 12/30/2003 DATE ACCEPTED

LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 03/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,784,172.35 PARTICIPATING $ $ 181,950.10

AWARD PROJECT AMT: 3,593,870.99 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -329.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.35

214.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2004 ??:??:??

10/31/2004 ??:??:??

76.17%

901,750.50

181,950.10

181,950.10

181,620.93

$

$

$

$

2,882,421.85

0.00

2,882,421.85

0.00

2,882,421.85

-6,992.79

0.00

2,875,429.06

0.00

AMOUNT DUE 2,875,429.06 181,620.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 181,620.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14164-BID ESTIMATE RUN 10/13/2004

PROJECT: BR 0241-040 ESTIMATE NO: 0007 12:46:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

4,715.34000 1.000 4,715.34

202-00000

0010 *REMOVAL OF ASPHALT MAT (PLANING) 1,517.000 1,517.000

SY 0.000 0.00

4.57000 1,517.000 6,932.69

202-00240

0015 REMOVAL OF BRIDGE RAILING 938.000 938.000

LF 0.000 0.00

14.40000 938.000 13,507.20

202-00425

0020 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

400,000.00000 1.000 400,000.00

202-00495

0025 *REMOVAL OF GUARDRAIL TYPE 3 465.000 465.000

LF 0.000 0.00

2.77000 465.000 1,288.05

202-01130

0030 *REMOVAL AND DISPOSAL OF PAINT 1.000 0.600

L S 0.230 69,000.00

300,000.00000 0.830 249,000.00

202-05300

0035 ROCK EXCAVATION 11.000 11.000

CY 0.000 0.00

1,087.33000 11.000 11,960.63

203-00400

0040 *ROCK EXCAVATION (SPECIAL) 0.300 0.300

CY 0.000 0.00

3,479.47000 0.300 1,043.84

203-00440

0045 ROLLING 8.000 0.000

HOUR 0.000 0.00

85.74000 0.000 0.00

203-01140

0050 BLADING 16.000 0.000

HOUR 0.000 0.00

91.18000 0.000 0.00

203-01500

0055 BACKHOE 24.000 0.000

HOUR 0.000 0.00

91.18000 0.000 0.00

203-01510
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PCN: 14164-BID ESTIMATE RUN 10/13/2004

PROJECT: BR 0241-040 ESTIMATE NO: 0007 12:46:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0060 TRUCK (DUMP) 40.000 0.000

HOUR 0.000 0.00

93.90000 0.000 0.00

203-01582

0065 FRONT END LOADER (RUBBER TIRE) 48.000 24.000

HOUR 0.000 0.00

118.36000 24.000 2,840.64

203-01590

0070 *ROCK SCALER 48.000 26.000

HOUR 0.000 0.00

184.85000 26.000 4,806.10

203-02300

0075 LABORER 42.000 42.000

HOUR 0.000 0.00

24.33000 42.000 1,021.86

203-02330

0080 STRUCTURE EXCAVATION 454.000 409.000

CY 4.000 28.36

7.09000 413.000 2,928.17

206-00000

0085 STRUCTURE BACKFILL (CLASS 1) 409.000 284.000

CY 0.000 0.00

17.00000 284.000 4,828.00

206-00100

0090 FILTER MATERIAL (CLASS B) 0.300 0.300

CY 0.000 0.00

893.80000 0.300 268.14

206-00520

0095 RESET BRIDGE RAILING 939.000 0.000

LF 0.000 0.00

24.42000 0.000 0.00

210-00425

0100 PIER RESTORATION 1.000 0.000

L S 1.000 11,436.32

11,436.32000 1.000 11,436.32

210-00480

0105 *ROCK REINFORCEMENT (DOWELS) 224.000 224.000

LF 0.000 0.00

120.91000 224.000 27,083.84

211-01111

0110 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.600

L S 0.000 0.00

52,735.75000 0.600 31,641.45

250-00010
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PCN: 14164-BID ESTIMATE RUN 10/13/2004

PROJECT: BR 0241-040 ESTIMATE NO: 0007 12:46:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0115 *MONITORING TECHNICIAN 700.000 6.800

HOUR 123.000 11,367.66

92.42000 129.800 11,996.12

250-00050

0120 *HEALTH AND SAFETY OFFICER 295.100 274.900

HOUR 20.200 3,514.19

173.97000 295.100 51,338.55

250-00110

0125 AGGREGATE BASE COURSE (CLASS 6) 53.500 53.500

TON 0.000 0.00

58.43000 53.500 3,126.01

304-06000

0130 AGGREGATE BASE COURSE (CLASS 7) 0.000 0.000

TON 0.000 0.00

60.90000 0.000 0.00

304-07000

0135 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 30.000 30.000

TON 0.000 0.00

190.28000 30.000 5,708.40

403-00720

0140 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 0.000 0.000

TON 0.000 0.00

92.42000 0.000 0.00

403-34701

0145 *COVER COAT MATERIAL (TYPE I) 371.230 0.000

TON 371.230 12,109.52

32.62000 371.230 12,109.52

409-01010

0150 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000

TON 0.000 0.00

380.57000 0.000 0.00

411-03355

0155 *EMULSIFIED ASPHALT (SLOW-SETTING) 300.000 162.000

GAL 0.000 0.00

4.35000 162.000 704.70

411-10255

0160 *EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

1,316.000 1,316.000

GAL 0.000 0.00

1.14000 1,316.000 1,500.24

411-10275

0165 *EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

10,372.000 10,306.000

GAL 0.000 0.00

0.98000 10,306.000 10,099.88

411-10375
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PCN: 14164-BID ESTIMATE RUN 10/13/2004

PROJECT: BR 0241-040 ESTIMATE NO: 0007 12:46:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0170 STRUCTURAL STEEL 12,882.000 12,630.000

LB 0.000 0.00

6.17000 12,630.000 77,927.10

509-00000

0175 *STRUCTURAL STEEL (GALVANIZED) 10,004.000 9,288.000

LB 0.000 0.00

1.82000 9,288.000 16,904.16

509-00001

0180 *ALTER AND ERECT STRUCTURAL STEEL 1.000 1.000

L S 0.000 0.00

106,300.41000 1.000 106,300.41

509-08010

0185 ARCHITECTURAL STEEL REFURBISHMENT 1.000 0.420

L S 0.000 0.00

65,348.83000 0.420 27,446.51

509-60000

0190 *PAINT EXISTING STRUCTURE(S) 1.000 0.550

L S 0.090 39,829.08

442,545.34000 0.640 283,229.02

509-90000

0195 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

7.95000 0.000 0.00

515-00120

0200 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000 0.000

LF 0.000 0.00

121.75000 0.000 0.00

518-01004

0205 *CONCRETE CLASS D (MISCELLANEOUS) 2.000 0.000

CY 1.700 785.60

462.12000 1.700 785.60

601-03020

0210 CONCRETE CLASS D (BRIDGE) 214.000 173.000

CY 9.910 9,910.00

1,000.00000 182.910 182,910.00

601-03040

0215 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

1,000.00000 0.000 0.00

601-03041

0220 *REINFORCING STEEL (EPOXY COATED) 151,316.000 149,286.000

LB 384.000 245.76

0.64000 149,670.000 95,788.80

602-00020
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PCN: 14164-BID ESTIMATE RUN 10/13/2004

PROJECT: BR 0241-040 ESTIMATE NO: 0007 12:46:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0225 15 INCH REINFORCED CONCRETE PIPE 4.000 4.000

LF 0.000 0.00

284.83000 4.000 1,139.32

603-01150

0230 VANE GRATE INLET (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,222.16000 1.000 2,222.16

604-25005

0235 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 500.000 253.000

LF 200.000 3,142.00

15.71000 453.000 7,116.63

606-00301

0240 *TRANSITION TYPE 3G 4.000 3.000

EACH 1.000 1,071.02

1,071.02000 4.000 4,284.08

606-01370

0245 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

1,712.55000 1.000 1,712.55

606-02003

0250 *BRIDGE RAIL TYPE 10M 972.000 862.000

LF 0.000 0.00

65.25000 862.000 56,245.50

606-11030

0255 FENCE (PLASTIC) 150.000 150.000

LF 0.000 0.00

2.17000 150.000 325.50

607-11525

0260 *CABLE NET 2,400.000 2,400.000

SF 0.000 0.00

28.27000 2,400.000 67,848.00

607-55101

0265 *CURB TYPE 6 (SECTION M) 106.000 0.000

LF 0.000 0.00

54.37000 0.000 0.00

609-60011

0270 DELINEATOR (TYPE I) 10.000 0.000

EACH 0.000 0.00

43.49000 0.000 0.00

612-00001

0275 DELINEATOR (TYPE II) 5.000 0.000

EACH 0.000 0.00

44.58000 0.000 0.00

612-00002
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PCN: 14164-BID ESTIMATE RUN 10/13/2004

PROJECT: BR 0241-040 ESTIMATE NO: 0007 12:46:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0280 DELINEATOR (TYPE III) 3.000 0.000

EACH 0.000 0.00

45.67000 0.000 0.00

612-00003

0285 *GROUND ANCHOR 900.000 900.000

LF 0.000 0.00

96.45000 900.000 86,805.00

618-08900

0290 *ANCHOR TEST 5.000 5.000

EACH 0.000 0.00

761.13000 5.000 3,805.65

618-09040

0295 CONSTRUCTION SURVEYING 1.000 0.850

L S 0.000 0.00

20,000.00000 0.850 17,000.00

625-00000

0300 *MOBILIZATION 1.000 0.578

L S 0.000 0.00

530,000.00000 0.578 306,340.00

626-00000

0305 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

4,309.33000 0.500 2,154.67

626-01000

0310 *PAVEMENT MARKING PAINT 128.000 0.000

GAL 0.000 0.00

43.49000 0.000 0.00

627-00001

0315 *EPOXY PAVEMENT MARKING 6.000 0.000

GAL 0.000 0.00

380.57000 0.000 0.00

627-00005

0320 *FLAGGING 7,000.000 3,948.500

HOUR 405.500 6,974.60

17.20000 4,354.000 74,888.80

630-00000

0325 *TRAFFIC CONTROL INSPECTION 60.000 52.000

DAY 7.000 837.27

119.61000 59.000 7,056.99

630-00007

0330 *TRAFFIC CONTROL MANAGEMENT 205.000 125.000

DAY 23.000 11,128.78

483.86000 148.000 71,611.28

630-00012
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PROJECT: BR 0241-040 ESTIMATE NO: 0007 12:46:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0335 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.000

EACH 0.000 0.00

217.47000 2.000 434.94

630-80336

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 86.000 43.000

EACH 0.000 0.00

48.93000 43.000 2,103.99

630-80341

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 16.000

EACH 0.000 0.00

97.86000 16.000 1,565.76

630-80342

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

163.10000 2.000 326.20

630-80343

0355 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,544.000 772.000

SF 0.000 0.00

12.50000 772.000 9,650.00

630-80344

0360 *PORTABLE MESSAGE SIGN PANEL 154.000 154.000

DAY 0.000 0.00

81.55000 154.000 12,558.70

630-80359

0365 *DRUM CHANNELIZING DEVICE 82.000 41.000

EACH 0.000 0.00

32.62000 41.000 1,337.42

630-80360

0370 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 23.000 11.500

EACH 0.000 0.00

70.68000 11.500 812.82

630-80363

0375 CONCRETE BARRIER (TEMPORARY) 579.000 289.500

LF 0.000 0.00

22.94000 289.500 6,641.13

630-80370

0380 PORTABLE WATER FILLED BARRIER (TEMPORARY) 0.000 0.000

LF 0.000 0.00

86.99000 0.000 0.00

630-80377

0385 *TRAFFIC CONE 32.000 16.000

EACH 0.000 0.00

8.70000 16.000 139.20

630-80380
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0390 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

22,834.03000 1.000 22,834.03

630-86800

0395 F/A MINOR CONTRACT REVISIONS 85,567.700 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0400 F/A INCENTIVE (EARLY COMPLETION) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014

0405 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0410 F/A ON-THE-JOB TRAINEE 652.000 652.000

F A 0.000 0.00

1.00000 652.000 652.00

700-70023

0415 F/A QUALITY INCENTIVE PAYMENT 0.000 -1,888.600

F A 0.000 0.00

1.00000 -1,888.600 -1,888.60

700-70025

0420 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0445 *CONCRETE CLASS H CMO #2 DECK MATERIAL CHANGE 381.100 381.100

CY 0.000 0.00

940.69000 381.100 358,496.96

601-05000

0450 SANDBLASTING CMO #2, DECK MATERIAL CHANGE 629.000 0.000

SF 0.000 0.00

2.75000 0.000 0.00

202-05150

0455 HBP (GR SX) (75) CMO #2, DECK MATERIAL CHANGE 333.200 333.200

TON 0.000 0.00

113.40000 333.200 37,784.88

403-36400

0460 ASPH CEM (PG 58-34) CMO #2, DECK MATERIAL CHANGE 19.300 19.300

TON 0.000 0.00

393.00000 19.300 7,584.90

411-03355
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0465 BR EXPAN DEVICE (0-4 IN) CMO #2, DECK MATERIAL CHANGE 78.000 58.000

LF 20.000 2,677.00

133.85000 78.000 10,440.30

518-01004

0470 ADDED ITEM (DOLLAR)/ PRICE REDUCE CONCRETE CLASS H - 
AIR  CO 3

-141.480 -141.480

DOL 0.000 0.00

1.00000 -141.480 -141.48

900-00006

0475 ADDED ITEM (LUMP SUM)/ ARCHITECTURAL RAIL CLEANING 
(MCR #2)

1.000 0.000

L S 0.000 0.00

63,682.30000 0.000 0.00

900-00014

0485 DRUM CHANNEL DEV (LIGHT) (SB) MCR #1 10.000 5.000

EACH 0.000 0.00

75.00000 5.000 375.00

630-80364

0490 ADDED ITEM (DOLLAR)/ PRICE REDUCE COVER COAT MATERIAL 
(TYPE 1)

0.000 0.000

DOL -2,107.060 -2,107.06

1.00000 -2,107.060 -2,107.06

900-00006

CAT 0300 $181,950.10 2,843,334.51CURRENT AMT 3,745,085.02 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002

0435 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00012

0440 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,087.33000 1.000 1,087.33

620-00020

CAT 0400 $0.00 39,087.33CURRENT AMT 39,087.33 $$

PROJECT TOTAL 181,950.10 $ 2,882,421.84CURRENT AMT 3,784,172.35 $$


